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1.  Originator 
 
Murray Itkin 

2.  Log Date: 
      

11/16/2004 

3.  CCR #: 
     

04-0626 

4. Rev: 
     

5.  Tel: 
 
301 925 0763 

6. Rm #:  
 
3108E 

7. Org. 
 
COTS HW 

8. CCR Title: Increase g0dps01 root partition  
 
9. Originator Signature/Date 
  
    Murray Itkin   /s/  11/16/2004      

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 11/11/04  
 

13.  CCR Sponsor Signature/Date 
 
Byron Peters  /s/  11/16/2004 

14.  Category of Change:  
PRO 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDG-001 

17. Schedule 
Impact: 
None. 

18.   CI(s) Affected:g0dps01 

19.  Release Affected by this Change:  
      

20. Date due to Customer: 
            ECS CCB only 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed41512 

23.   Problem:  (use additional Sheets if necessary) 
The root partition on the g0dps01 machine was at the margin of acceptable levels, but the extra load of the StorNext transition has 
pushed it over the edge.  The root partition must be increased to alleviate the problem. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Use the non-system 72 GB disk that is in V440 that currently resides in the Landover computer room.  This disk currently has no data 
on it and will be replaced at a later date.  

25.  Alternate Solution:  (use additional sheets if necessary) 
The second local disk in the g0dps01 machine has 4GB of unused partition.  This space could be used, but would require the 
reconstruction of both 18GB disks, and the system would then be left with all partitions at the margin of acceptable levels. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The StorNext transition would be delayed. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
The StorNext transition is very important and already behind schedule. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters  /s/   11/24/2004 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


